

MOVINT-2 (GUNDTVIG 2)
Activity Planning Table. 2006-2007

FIRST YEAR OF THE PROYECT: SCHOOL YEAR					
Planned Date (“from” - “to”; to be expressed in months)	Location(s)	Activity description Describe the nature of the activity planned	Objectives	Actor(s) involved Identify the organisation(s) and, if relevant, the function of the individual(s) involved in the activity	Expected result Describe the expected results / outcomes of the activity concerned
September – October 2006	The meeting will be held in Oviedo/Spain. Preparation and organization work in all countries (Santander/Spain, Oviedo/Spain, , Stara Lubovna/Slovakia, Vilnius/Lithuania)	Coordination meeting of the participating countries to elaborate a protocol for the collection of legislative documents about the proposed topics. Deliver the protocol to the partners to enable to carry out the tasks.	Know the level of legal regulation of the proposed topics.	Coordinator and all partners.	A work document to operate and with the basic central ideas of the project.
November 2006 – February 2007	Santander/Spain, Oviedo/Spain, Stara Lubovna/Slovakia, Vilnius/Lithuania	Compile all the information on European level and in each partner country, organize it, give it structure and set up an comparative analysis between the different countries.	Analysis of the directives and other community norms and other national legal norms related to the theme.	Coordinator and all partners.	Legislative dossier with all the compiled information.
March 2007	Santander/Spain, Oviedo/Spain, Stara Lubovna/Slovakia, Vilnius/Lithuania	Start a diffusion campaign on the obtained information. Launch the website of the project.	Deliver the results of the study on legal norms to the companies, public administrations and project partners.	Coordinator and all partners.	Diffusion of the dossier via the internet and in the media.
March – April 2007	Santander/Spain, Oviedo/Spain, Stara Lubovna/Slovakia, Vilnius/Lithuania	Evaluate the development and results obtained with the realization of these activities.	Know the importance of the legislative dossier.	Coordinator and all partners.	An evaluation report about the informative actions carried out.

April 2007	The meeting will be held in Slovakia (Stara Lubovna)	Coordination meeting to select the information to be obtained, to determine the type of questionnaire, produce it and validate it with a condensed sample. Produce a protocol to carry out the survey: informative dossier for teaching staff that will carry out the survey, timetable, etc.	Know the level of perception of the rights and obligations, worries and problems related to the mobile telephones and internet.	Coordinator and all partners.	Obtain tools to investigate in the European population the level of knowledge that have the young adults about their rights as consumers.
March – May 2007	Santander/Spain, Oviedo/Spain, Stara Lubovna/Slovakia, Vilnius/Lithuania	Contact the school centres and explain the work to be carried out. Deliver the surveys to the pupils, compile the data and tabulate them.	Obtain the conclusions of the processed data on a global basis and by country.	Coordinator and all partners.	Produce a final report with the results of the investigation.
May – June 2007	Santander/Spain, Oviedo/Spain, Stara Lubovna/Slovakia, , Vilnius/Lithuania	Adapt the final report in online format for the internet. Send the results to the partners, to the companies and public bodies and diffuse them in the media.	Deliver the results of the study to the companies, public administrations and project partners.	Coordinator and all partners.	A dossier with the results of the field investigation and the publication of these results in the website.
June 2007	The meeting will be held in Vilnius/Lithuania	Evaluation and coordination meeting about the development and obtained results.	Know the importance of the dossier with the results of the investigation.	Coordinator and all partners.	An evaluation report about the investigation actions carried out.
June 2007	Santander/Spain	Final report of the first year.	Know the development of the project in the first year.	Coordinator and all partners.	Elaborate the final report of the first year of the project.